

## KEY FACTS

At the end of November, the Shelter Cluster response was **38%** funded. **9/15** partners and **14/24** projects included in the HRP have received partial funding.

### West Bank/East Jerusalem

#### Demolition response

Demolished structures: (Jan-Nov 2016)	<b>1,072</b>	of which <b>441</b> are residential, <b>318</b> inhabited displacing <b>1,607</b> individuals, including <b>765</b> children
Donor-funded structures:	<b>304</b>	of which <b>178</b> are residential

475 households have received a shelter response in 2016, 42 responses are ongoing.

#### For the period from Jan to end of October 2016:

Demolition or confiscations of all structures have affected **6,735** people so far in 2016.

**73 communities** in Area C and EJ have been impacted. In **21** incidents most or all of the structures in the community were destroyed.

About **13,800 people** in **89 communities** in EJ periphery, South Hebron Hills and Northern Jordan Valley are at increased threat of demolition and forcible transfer.

Jerusalem witnessed the highest demolition of residential houses from total demolition

**35%** and followed by Nablus and Hebron governorates with **18%** in each.

#### Upgrading and consolidation

**2,940** shelters in **83 communities** are in poor conditions and require rehabilitation. There is an urgent need to consolidate inadequate structures to reduce risk of displacement.

### Gaza

#### IDP response

Over **9,784 families** (about 51,000 individuals) remain displaced after the 2014 conflict.

There is an **urgent gap in assistance** for approx. **7,330** IDP families requiring cash support.

Cluster partners are targeting **844** vulnerable IDP families with winterization assistance.

#### Repairs and reconstruction

	# units	Completed	In progress	Funded	Gap
Totally destroyed:	<b>11,000</b>	<b>2,167</b>	<b>3,002</b>	<b>1,839</b>	<b>3,992</b>
Severe damage:	<b>6,800</b>	<b>5,463</b>	<b>1,224</b>	<b>110</b>	<b>3</b>
Major damage:	<b>5,700</b>	<b>966</b>	<b>1,775</b>	<b>500</b>	<b>2,459</b>
Minor damage:	<b>147,500</b>	<b>79,926</b>	<b>11,232</b>	<b>0</b>	<b>56,342</b>
<b>Total:</b>	<b>171,000</b>	<b>88,522</b>	<b>17,233</b>	<b>2,449</b>	<b>62,796</b>

There is still a **funding gap** for almost **4,000** destroyed and over **59,000** damaged units.

## CLUSTER TEAM

#### National Shelter Cluster Coordinator

Fiona Kelling (NRC)

[coord1.palestine@sheltercluster.org](mailto:coord1.palestine@sheltercluster.org)

+972-54-902-3744 / +972-59-594-1294

#### Shelter Cluster Coordinator, West Bank

Fadi Shamisti (NRC)

[coord2.palestine@sheltercluster.org](mailto:coord2.palestine@sheltercluster.org)

+972-54-666-3902 / +972-59-794-9020

#### Shelter Cluster Coordinator, Gaza

Iyad Abu Hamam (NRC)

[coord.gaza@sheltercluster.org](mailto:coord.gaza@sheltercluster.org)

+972-59-707-7233

#### Information Management Senior Officer, Gaza

Mohammed Elaklouk (NRC)

[im1.palestine@sheltercluster.org](mailto:im1.palestine@sheltercluster.org)

+972-59-591-1995

## KEY DOCUMENTS

- Shelter/NFI Cluster Factsheet Sep 2016
- [HRP 2016 occupied Palestinian Territory](#)
- [Q2 HRP dashboard](#)
- Maps/Dashboard


## KEY LINKS

- [Shelter Cluster Palestine](#)
- [Global Shelter Cluster](#)

## KEY FIGURES

**18** Cluster partners      **0.2m/1m** Targeted/people in need

## FUNDING



## GRM update


Since September 2014, **1.77m** tonnes of construction materials have entered Gaza through the GRM.

This includes about **35%** of the total BC materials needed for the 2014 housing reconstruction caseload: **132,942** tons of BC materials were used in repair and **421,250** tons were used in reconstruction. A very small amount of material continues to be purchased through the Shelter Stream for ongoing repairs. Of the **130,669** beneficiaries in the Shelter Stream, **78% (102,339)** have accessed full or partial amounts of their allocated materials, **3,506** applications require review and **24,823** approved beneficiaries have yet to purchase materials. The cluster is gathering further information on outstanding needs and barriers.

Of **17,452** beneficiaries in the Residential Stream, **6,618 (38%)** are for reconstruction. **11,529** beneficiaries have accessed full or partial quantities of their materials, while **1,335** households are approved but yet to purchase materials.

Further information is available at [grm.report/#](http://grm.report/#) including additional real-time information on dual-use items.

## Progress towards HRP 2016 Indicators\*



\* Including non-HRP funded projects and carry over from 2015