



Photo credit: ACTED



KEY FIGURES

West Bank/East Jerusalem

Demolition response

Demolished structures: **205** of which **67** are residential, **44** inhabited
(Jan-March 2017) displacing **329** individuals, including **186** children

Donor-funded structures: **77** of which **28** are residential

41 households have received a shelter response in 2017; **7** cases are pending.

Demolition or confiscations of all structures have affected **1,419** people so far in 2017.

Upgrading and consolidation

115 shelters in Area C were rehabilitated or upgraded by cluster partners in 2017 out of **2,940** substandard shelters identified at the beginning of the year

Gaza

IDP response

Over **7,140** families (about **37,000** individuals) remain displaced after the 2014 conflict.

There is an **urgent gap in assistance** for approx. **7,000** IDP families requiring cash support.

Repairs and reconstruction

	# units	Completed	In progress	Funded	Gap
Totally destroyed:	11,000	3,629	2,046	2,483	2,842
Severe damage:	6,800	6,578	222	0	0
Major damage:	5,700	1,611	1,372	0	2,717
Minor damage:	147,500	83,743	8,670	354	54,733
Total:	171,000	95,561	12,310	2,837	60,292

There is still a **funding gap** for over **2,800** destroyed and over **57,000** damaged units.

GRM update

50% of the cement for the 2014 housing reconstruction caseload is still required.

Estimated time for earliest reconstruction completion (if funds available): **Oct 2018**

130,693 beneficiaries are registered in the Shelter Repair stream, **86%** (112,444) have accessed full or partial amounts of their allocated materials.

7,143 of the 18,854 beneficiaries registered in the Residential stream (**37%**) are for reconstruction, of which **80%** (5,652) have accessed full or partial amounts of their allocated materials. **204** households are approved but yet to purchase materials.

CLUSTER TEAM

National Shelter Cluster Coordinator

Fiona Kelling (NRC)

coord1.palestine@sheltercluster.org

+972-54-902-3744 / +972-59-594-1294

Shelter Cluster Coordinator, West Bank

Fadi Shamisti (NRC)

coord2.palestine@sheltercluster.org

+972-54-666-3902 / +972-59-794-9020

Shelter Cluster Coordinator, Gaza

Iyad Abu Hamam (NRC)

coord.gaza@sheltercluster.org

+972-59-707-7233

Information Management Senior Officer, Gaza

Mohammed Elaklouk (NRC)

im1.palestine@sheltercluster.org

+972-59-591-1995

KEY DOCUMENTS

- [Shelter/NFI Cluster Dashboard Feb 2017](#)
- [HRP 2017 occupied Palestinian Territory](#)
- [HNO and HRP 2017 dashboard](#)

KEY LINKS


- [Shelter Cluster Palestine](#)
- [Global Shelter Cluster](#)

KEY FIGURES

18 Cluster Partners

0.16m/0.3m Targeted/people in need

FUNDING



\$103.6m

requested in the HRP

■ Funded ■ Gap