



Residential Tents Installed at Bedouin Community West of Hebron Photo credit: ACF



KEY FIGURES

At the end of May **4/18** partners (2UN, 2 INGO) and **4/31** HRP projects are funded.

West Bank/East Jerusalem

Demolition response

Demolished structures: (Jan-May 2017)	256	of which 92 are residential, 61 inhabited displacing 445 individuals, including 254 children
Donor-funded structures:	79	of which 30 are residential

71 households have received a shelter response in 2017; **3** cases are pending.

Demolition or confiscations of all structures have affected **1,594** people so far in 2017.

Upgrading and consolidation

81 communities	located entirely in Area C have poor shelters conditions that require rehabilitation.
-----------------------	---

Gaza

IDP response

Over **6,300** families (about **33,000** individuals) remain displaced after the 2014 conflict.

There is an **urgent gap in assistance** for approx. **5,300** IDP families requiring cash support.

Repairs and reconstruction

	# units	Completed	In progress	Funded	Gap
Totally destroyed:	11,000	4,274	1,516	1,409	3,801
Severe damage:	6,800	6,768	32	0	0
Major damage:	5,700	1,794	898	58	2,950
Minor damage:	147,500	84,308	8,857	0	54,335
Total:	171,000	97,144	11,303	1,467	61,086

There is still a **funding gap** for about **3,800** destroyed and over **57,000** damaged units.

GRM update

46% of the cement for the 2014 housing reconstruction caseload is still required.

Estimated time for earliest reconstruction completion (if funds available): **Aug 2018**

86% (112,538) of the **130,693** beneficiaries in the Shelter Repair stream and **79%** (5,904) of **7,418** reconstruction beneficiaries in the Residential stream have accessed full or partial amounts of their allocated materials. **734** reconstruction cases are postponed (due to lack of funds, legal issues, etc.) while **23** households are yet to purchase materials.

CLUSTER TEAM

National Shelter Cluster Coordinator

Fiona Kelling (NRC)
coord1.palestine@sheltercluster.org
+972-54-902-3744 / +972-59-594-1294

Shelter Cluster Coordinator, West Bank

Fadi Shamisti (NRC)
coord2.palestine@sheltercluster.org
+972-54-666-3902 / +972-59-794-9020

Shelter Cluster Coordinator, Gaza

Iyad Abu Hamam (NRC)
coord.gaza@sheltercluster.org
+972-59-707-7233

Information Management Senior Officer, Gaza

Mohammed Elaklouk (NRC)
im1.palestine@sheltercluster.org
+972-59-591-1995

KEY DOCUMENTS

- [Shelter/NFI Cluster Factsheet April 2017](#)
- [HRP 2017 occupied Palestinian Territory](#)
- [Quantitative outcome evaluation of Gaza Shelter Response Report](#)

KEY LINKS

- [Shelter Cluster Palestine](#)
- [Global Shelter Cluster](#)

KEY FIGURES

18 Cluster Partners **0.16m/0.3m** Targeted/people in need

FUNDING

